SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:53AM

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 450 Const Calendar. Day: 763 D.ate: 11-Oct-2011  Tuesday 0 4-SOFA:8001§(;I.:2113.9
Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 03:30 pm Break: 00:30 Over Time:

Federal ID:

Location:

Reviewer:  Soheilifard, Saman Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the Electro Slag weld repairs & work =
on the temporary attachments. They started at 7:00 AM.

Fredrick had to work inside the inner East cell on the Electro Slag Weld repairs . He had to work on
the West shear plate with the East tower shaft . Fredrick had to grind the high spots , fill the low spots &
work with John on the weld MT . He was done at 10:00 AM.

After that , he had to work on the weld repair . Frederick had to set up his tools & equipments on the
290 mm. Long weld at 3. 38 meters elevation the West shear plate of the inner East cell with the East
tower shaft . He was done at 12:00 PM.

In the afternoon , he had to grind , clean , & heat the welding area . He started to weld at 1:30 PM.
He was done at 2:45 PM.

Jorge had to work inside the South cell with the QC & QA on the MT . He had to work on the South
shear pate with the South tower shaft . Jorge had to finish grinding the last welding area on the temporary
attachments . Bernie & Jojo had to MT 12 locations . They were done at 9:30 AM.

After that , Jorge had to wrap up his tools , equipments , power line , & mobilize to work inside the
inner West cell . He was done at 10:30 AM.

Then , he had to excavate 159 mm. long , 20 mm. wide , & 20 mm. deep repair location on the East
shear plate with the South tower shaft . He started at 11:00 AM. He was done at 2:30 PM.

Jojo , Bernie & John had to MT the weld & work with Jorge on the repair .

Tower crews were done at 3:00 PM. They had to wrap up their tools & equipments. Crews left at 3:15 PM.

04-0120F4 Bid Iltem: 053 T-LO1-DNW.053 Tower Lift 01 Diaphram Tower NW Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM JORGE LOPEZ-MEJIA 8.00 0.00 0.00 8.00 D
Ironworker FOR FREDRICK KADDU 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
2297 WELDER, 600 AMP No

800 0.00 000 0.0 []
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 450  Date: 11-Oct-2011  Tuesday

2296 WELDER, 600 AMP No
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